

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

NABARD RIDF XV – Prakasam District – Providing BT surface to road from Ongole to DasarajuPalli SC colony in Ongole Mandal - Granting of Extension of Agreement Time up to 31.12.2011 without liquidated damages - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1766

Dated:28.11.2011

Read the following:

1. G.O.Rt.No.1845,PR&RD(Progs.II) Dept,dt. 11.12.2009.
- 2.From the CE, PR, NABARD, Hyd, Lr.No.NB10/ RIDF
XV/ PKSM/ DasarajuPalli/ 2009, dated. 2.11.2011.

* * * * *

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, RIAD, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time upto 31.12.2011 i.e (248) days without liquidated damages for the work, "Providing BT surface to road from Ongole to Dasarajupalli SC colony in Ongole Mandal" in Prakasam district sanctioned under NABARD RIDF XV as the delay was due to natural calamities and administrative reasons but not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.

4. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

The Superintending Engineer, Panchayat Raj, Prakasam district.

The PS to M (Panchayat Raj & RWS)

Copy to:

The Finance (WA-I) Department

$$S_c / S_f$$

//FORWARDED::BY ORDER//

SECTION OFFICER